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PNGRB/Monitoring/2/NGPL-NEPL/(1)/2019 28" January, 2025

To

Shri Subrata Das

Chief Executive Officer
Indradhanush Gas Grid Limited

7% Floor, NRL Centre, Christian Basti,
G.S. Road, Guwahati, Assam — 781 005

Subject: Extension of time period for completion of North East Gas Grid (NEGG)
authorized to Indradhanush Gas Grid Limited (IGGL).

Sir,

This is with reference to your letters dated 02.12.2024 and 19.12.2024.

2. In this regard, the undersigned is directed to convey the approval of the Board
for extension of the completion schedule for laying, building, operating or expanding
of North East Gas Grid (NEGG) upto 31st July, 2025, subject to completion of Phase
I (Guwahati- Numaligarh, Dergaon — Dimapur & ONGC Feeder Lines and Gohpur-
Itanagar). Further, cost escalation, if any, due to delay in execution of the project
shall not be considered.

3. The receipt of this letter may be please acknowledged.

Yours faithfully

\
Q

(Anjan Kumar Mishra)
Secretary



