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To

Shri Subrata Das

Chief Executive Officer
Indradhanush Gas Grid Limited

7% Floor, NRL Centre, Christian Basti,
G.S. Road, Guwahati, Assam — 781 005

Subject: Extension of time period for completion of North East Gas Grid (NEGQG)
authorized to Indradhanush Gas Grid Limited (IGGL)

This is with reference to your letter dated 05.02.2025.

2. In this regard, the undersigned is directed to convey the approval of the
Board for extension of the completion schedule for laying, building, operating or
expanding of North East Gas Grid (NEGG) upto 31st March, 2026, subject to
completion of Phase I (Guwahati- Numaligarh, Dergaon — Dimapur & ONGC
Feeder Lines and Gohpur- Itanagar) by 31% July 2025. Further, cost escalation, if
any, due to delay in execution of the project shall not be considered.

3. The receipt of this letter may be please acknowledged.

Yours faithfully

o

(Anjan Kumar Mishra)
Secretary



