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To

Shri S K Gupta

Chairman & Managing Director
GAIL (India) Limited

GAIL Bhawan, 16, Bhikaji Kama Place,
R. K. Puram, New Delhi- 110066

Subject: Extension of time period for completion of Kochi Koottanad Bangalore
Mangalore Natural Gas Pipeline (KKBMPL) authorized to GAIL
(India) Limited

Sir,

This is with reference to the progress review meeting held on 03.04.2025
and email dated 21.05.2025.

Z, In this regard, the undersigned is directed to convey the approval of the
Board for extension of completion schedule for laying, building, operating, or
expanding of Kochi Koottanad Bangalore Mangalore Natural Gas Pipeline
(KKBMPL) upto 31 December 2025. Further, escalation of project cost shall
not be considered.

3. Tariff for KKBMPL would be calculated considering the CAPEX as
submitted in original DFR of the project.

4, All other terms and conditions of authorization shall remain the same.

5. The receipt of this letter may be please acknowledged.
Yours faithfully

b,

(Anjan Kumar Mishra)
Secretary



