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To

Hooghly Pipelines Private Limited

(Kind Attn.: Shri Sushanta Roy, Project Director)

12" Floor, Knowledge Park, Hiranandani Business Park,
Powai, Mumbai - 400076, Maharashtra

Subject: Extension of completion schedule of Kanai Chhata-Shrirampur Natural
Gas Pipeline (KCSPL) authorized to Hooghly Pipelines Private

Limited (HPPL)
Sir,
This is with reference to HPPL’s letter dated 17.03.2022.
2. In this regard, the undersigned is directed to convey the approval of the

Board for extension of completion schedule for laying, building, operating or
expansion of Kannai Chhata-Shrirampur Natural Gas Pipeline project till May
2023. The extension is granted with the condition that the following activities, as
submitted by HPPL vide the above-mentioned letter, should be completed by
May 2023.

S.no. | Activity Name End date

1 | Completion of entire Survey Work 05.11.2022

2 | Execution of service agreement for tie-in |02.09.2022
connectivity of KCSPL with JHBDPL

3 | Survey work and Identification of land for tie-in | 04.10.2022
connectivity with JHBDPL

4 | Publication of Gazette notification u/s 3(i) for entire | 04.10.2022
RoU

5 | Publication of Gazette notification u/s 6(i) for entire | 02.05.2023
RoU




S.no. | Activity Name End date
6 |POforPMCforalEPC | 08.05.2023
7 | PO-LLI-Pipes-Direct Purchase 29.05.2023
8 |PO-LLI-Valves-Direct Purchase | 29.05.2023
3. Upon successful completion of the above-mentioned activities by May

2023, further extension as sought by HPPL will be examined.

4. All other terms and conditions of authorization shall remain the same.

5.  Thereceipt of this letter may please be acknowledged.

Yours faithfully

Vaudaws Shanes

(Vandana Sharma)
Secretary



