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Ref: PNGRB/Monitoring/2/NGPL-ETPL/(1)/ 2016 (P-1720) 18th August, 2021 

To 
Indian Oil Corporation Limited 
(Kind Attn.: Shri Rajesh Gupta, Executive Director - Construction) 
Indian Oil Bhawan, A-1, Udyog Marg, Sector-I, 
Noida- 201301, Uttar Pradesh 

Subject: Extension of completion schedule of Ennore-Thiruvallur-Bengaluru­
Puducherry-Nagapatinam-Madmai-Tuticorin Natural Gas Pipeline 
Natural Gas Pipeline (ETBPNMTPL) authorized to Indian Oil 
Corporation Limited 

Sir, 

This is with reference to your letters dated 23.07.2020, 06.10.2020, 
08.02.2021 and 25.02.2021 and PNGRB's letter of even number dated 
06.04.2021 on the above subject. 

2. Considering the submissions of IOCL with respect to reasons for delay in 
completion of the pipeline project, the undersigned is directed to convey the 
approval of the Board for extension of completion schedule for laying, building, 
operating or expanding ofETBPNMTPL upto 28th February, 2022. 

3. It is further noted that the above approval is subject to regular quarterly 
review of the project by IOCL's Board of Directors, and sharing of the agenda 
note and minutes of the Board meeting with PNGRB. 

4. All other terms and condition of authorization shall remain the same. 

5. The receipt of this letter may please be acknowledged. 

Joint Advisor (M) 


