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Ref: PNGRB/Monitoring/2/NGPL-JMPL/(1)/2016 (P-206) 06" November, 2020

PNGRB

To

H-Energy Private Limited

(Kind Attn: Shri Narayan Hegde, Project Director)
2™ Floor, Knowledge Park,

Hiranandani Business Park,

Powai, Mumbai- 400046

Subject: Extension of time period of authorization for Jaigarh-Mangalore
Natural Gas Pipeline authorized to H-Energy Private Limited (HEPL)

Sir,
This is with reference to PNGRB’s letters dated 11.05.2020 & 10.07.2020
and HEPL’s letters dated 02.04.2020 & 04.09.2020 on the above subject pipeline.

2. In this regard, considering COVID-19 situation, the Board has agreed to
extend time period under Regulation 16(1)(a) from 30.09.2020 to 31.03.2021, to
take remedial action and complete following activities as mentioned in PNGRB’s
notice dated 11.05.2020:

a) Award of EPCM for SV-1 to Hathkhamba (36 Km) and Mangalore -
Udupi (53 Km) sections.

b) Award of pipeline laying contract for SV-1 to Hathkhamba and
Mangalore - Udupi sections.

¢) Delivery of 90 Km of line pipes at site.

d) Laying of 30 Km pipeline out of total 47 Km pipeline from Jaigarh to
Hathkhamba.

e) Laying of 30 Km pipeline out of total 53 Km pipeline from Mangalore
to Udupi.

subject to an undertaking of acceptance by HEPL within 10 days regarding
completion of the activities mentioned above by 31.03.2021



3. It may please be noted that in case HEPL fails to complete the above
activities by 31.03.2021, the Board may initiate penal action in accordance with
the terms and conditions of the authorization, the provisions of PNGRB Act and
Regulations made thereunder. It is also informed that this letter shall be treated
as notice under Regulation 16(1)(a) of the NGPL Authorization Regulations to
the defaulting entity. Further, the request of HEPL for time extension of JMPL
project beyond March, 2021 may be considered subject to satisfactory completion
of remedial action and general progress of the project by 31.03.2021.

4, All other terms and condition of authorization shall remain the same.
5. The receipt of this letter may please be acknowledged.

Yours faithfully,

Deputy Advisor (M)



