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To,

H-Energy Gateway Private Limited

(Kind Attn: Shri Navinder Bedi, Project Director)

12" Floor, Knowledge Park, Hiranandani Business Park,
Powai, Mumbai-400076, Maharashtra

PNGRE

Subject: Extension of completion schedule of Jaigarh-Dabhol Tie-in

Connectivity Pipeline. authorized to H-Energy Gateway Private
Limited (H-Energy)

Sir,

This is with reference to your letter No. WCPL/OTM/JDTIC/2019/04
dated 08.11.2019 on the above subject.

2, In this regard, the undersigned is directed to convey the approval of the
Board for extension of completion schedule for laying, building, operating or
expanding of Jaigarh-Dabhol Tie-in Connectivity Pipeline (JDPL) upto 31*
March 2020, as requested by you.

L All other terms and condition of authorization shall remain the same.
4. The receipt of this letter may please be acknowledged.
Yours faithfully,
@ Mﬂw
(K. Kittappa)
Joint Advisor (KK)



