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To

GAIL (India) Limited

(Kind Attn.: Shri Manoj Jain, Chairman & Managing Director)
GAIL Bhawan, 16, Bhikaji Kama Place,

R. K. Puram, New Delhi- 110066

PNGRB

Subject: Extension of completion schedule of Jagdishpur — Haldia — Bokaro —
Dhamra, Barauni — Guwahati and Dhamra — Haldia Natural Gas
Pipeline (Integrated JHBDPL) authorized to GAIL (India) Limited

Sir,
This is with reference to PNGRB’s letter of even number dated 23.02.2022
and GAIL’s letter dated 09.05.2022 in respect of Integrated JHBDPL project.

2. In this regard, the undersigned is directed to convey the approval of the
Board for extension of completion schedule for laying, building, operating or
expanding of Integrated JHBDPL upto 30" June 2023.

8n It is further informed that the above approval is subject to the completion
of the following: -

S/N Name of Sections including spur lines Completed by
1 Dhamra — Angul November 2022
2 Dobhi — Durgapur November 2022
3 Bokaro — Angul November 2022
4 Barauni — Guwahati (in Bihar & Assam) November 2022
5 Durgapur — Haldia June 2023
6 Barauni — Guwahati (in West Bengal) June 2023
7 Dhamra — Haldia June 2023




4, All other terms and condition of authorization shall remain the same.

5. The receipt of this letter may please be acknowledged.

Yours faithfully,

Vawdaws Hasme

(Vandana Sharma)
Secretary

CC: Dr. Navneet Mohan Kothari,

Joint Secretary (GP),
Ministry of Petroleum and Natural Gas,

Shastri Bhawan, New Delhi-110001



