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PNGRB .
therd 51 /. Fax No. 91 11 23709151; E-mail contact@pngrb.gov.in
Ref: PNGRB/Monitoring/2/NGPL-KKBMPL/(2)/2013 10® June, 2019
To,
GAIL (India) Limited

(Kind Attn.: Shri B C Tripathi, Chairman & Managing Director)
GAIL Bhawan, 16, Bhikaji Kama Place,
R. K. Puram, New Delhi- 110066

Subject: Extension of completion schedule of Kochi - Koottanad - Mangalore -
Bangalore Natural Gas Pipeline authorized to GAIL (India) Limited

Sir,
This is with reference to your letter No. GAIL/ND/RA/KKBMPL/

2019/376261/2347 dated 23.04.2019 and MoPNG’s letter No. L-11020/1/2013-
GP-II dated 01.04.2019 on the above subject.

2% In this regard, the undersigned is directed to convey the approval of the
Board for extension of completion schedule for laying, building, operating or
expanding of Kochi - Koottanad - Bangalore - Mangalore Natural Gas Pipeline
(KKBMPL) authorized to GAIL (India) Limited (GAIL) up to 28" February
2022, as requested by you.

3. It is further informed that the above approval is subject to regular quarterly
review of the project by GAIL’s Board of Directors, and sharing of the agenda
note and minutes of the Board meeting with PNGRB. On receipt of Agenda note
and the minutes, PNGRB shall review the progress of the project with GAIL’s
concerned Director on quarterly basis.

4. It is further conveyed that obtaining hinderance free RoU is the
responsibility of GAIL and failure to complete the project by 28" February 2022
will be viewed seriously.

5. The receipt of this letter may please be acknowledged.

Yours faithfully,

Umuo@muz cé&am :

(Vandana Sharma)
Secretary
CC: Shri Ashish Chatterjee,
Joint Secretary (GP),
Ministry of Petroleum and Natural Gas,
Shastri Bhawan. New Delhi-110001



