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Ref: PNGRB/Monitoring/2/NGPL-MBPL/(1)/2012 (P-1383) 25™ August, 2021

To

GSPL India Gasnet Limited

(Kind Attn.: Shri Ravindra Agrawal, Chief Executive Officer)
GSPL Bhavan, South Wing, Plot No. E-18,

GIDC Electronic Estate, Near K-7 Circle,

Sector-26, Gandhinagar-382028, Gujarat

Subject: Extension of completion schedule of Mehsana — Bhatinda Natural Gas
Pipeline (MBPL)) authorized to GSPL Gasnet India Limited (GIGL)

Sir,

This is with reference to PNGRB’s letters of even number dated
25.11.2020 & 15.12.2020 and GIGL’s letter dated 07.12.2020 on the above
subject.

2. Considering the submissions of GIGL with respect to reasons for delay in
completion of the pipeline project, the undersigned is directed to convey the
approval of the Board for extension of completion schedule for laying, building,
operating or expanding of MBPL project upto 30™ June, 2021 and that for spur
lines namely Udaipur, Jodhpur, Bhilwara, Chhitorgarh, Ajmer, Jaipur, Alwar &
Rohtak till December, 2022.

3. It may further be noted that the above approval is subject to regular
quarterly review of the project by GIGL’s Board of Directors, and sharing of the
agenda note and minutes of the Board meeting with PNGRB.

4. All other terms and condition of authorization shall remain the same.
5. The receipt of this letter may please be acknowledged.

Yours faithfully,

(K. Kittappa)
Joint Advisor I/C (M)



