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PNGRB

Ref: Infra/PL/Monitoring/MBPL/04 05™ December, 2018

To

GSPL India Gasnet Limited (GIGL)

(Attn: Shri Ravindra Agrawal, Chief Executive Officer)
GSPL Bhawan, South Wing, Plot No. E-18,

GIDC Electronic Estate, Near K-7 Circle,

Sector-26, Gandhinagar-382028

Subject: Expansion of MBPL by laying new pipeline from CIL’s RDG gas
source at Barmer to IP Station-01 of MBPL at Pali and time
extension for completion of MBPL project.

Ref: PNGRB’s Letter

Infra/PL/BID/MBPL/01/2011 dated 07.07.2011
Infra/PL/MISCELL/MBPL-BJSPL/01/2012 dated 31.05.2012
Infra/PL/MISCELL/MBPL-BJSPL/01/2014 dated 17.09.2014
Infra/PL/ Monitoring/MBPL/04 dated 04.03.2016
Infra/PL/New/MBPL-Exp/GIGL/01 /16, dated 03.02.2016
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GIGL’s Letter

GIGL/ Head Projects/2015, dated 17.11.2015
GIGL/Head-Projects/2016, dated 18.02.2016
GIGL/COMM /2017 dated 14.11.2017
GIGL/comm./2017, dated 12.01.2017
GIGL/COMM/2017, dated 09.11.2017
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Sir,
This has reference to the above communications on the above subject.
2. In this regard, the undersigned is directed to convey the approval of the

Board for revision of completion schedule for laying, building, operating or
expanding of MBPL authorized to GIGL until 09.03.2020 subject to regular




quarterly monitoring by shareholders of GIGL at their Directors’ level and similar
monitoring by PNGRB.

3. Accordingly, clause 2 of above referred PNGRB’s authorization letter
dated 07.07.2011 stands revised as under:

“In this regard, PNGRB has considered your various submissions for time
extension of MBPL authorized to GIGL and allows time until 09.03.2020 for
construction activities of MBPL further to three years' time from the date of
authorization i.e. 07.07.2011 and the subsequent extension upto December 2017,
subject to regular quarterly monitoring by shareholders of GIGL at their
directors’ level.”

4. It is informed that the Board has agreed to 'waive off the condition for
submission of undertaking by GSPL as mentioned in PNGRB’s above referred
letter dated 17.09.2014. Accordingly, the condition of undertaking by GSPL
stands withdrawn.

5. [t is further informed that the Board has considered the proposal of GIGL
for expansion of MBPL under Regulation 12 (1) of PNGRB (Authorizing Entities
to Lay, Build, Operate or Expand Natural Gas Pipelines) Regulations, 2008 for
laying pipeline from Cairn India Limited’s RDG Terminal at Barmer to IP
Station-01 of MBPL at Pali with following specification and submission of a
written undertaking that GIGL will complete the entire MBPL within the
aforesaid extended time frame.

Length of the pipeline : 180 km
Diameter of the Pipeline : 18~

Capacity : 3 MMSCMD including common
carrier capacity as per relevant
regulation.

In view of the above expansion, the revised Capacity Built up Schedule for MBPL
is modified as:



Year- | Year- | Year- | Year- | Year- | Year- | Year- | Year- | Year- | Year-
1 2 3 10 13 15 17 20 22 24
Pipeline 4594 | 4594 | 45.94 | 50.17 | 54.98 | 58.50 | 62.54 | 69.28 | 74.40 | 80.11
Capacity
(MMSCMD)
Common 11.48 | 11.48 | 11.48 | 12.54 | 13.74 | 14.62 | 15.63 | 17.32 | 18.60 | 20.02
Carrier |
Capacity |
(MMSCMD) J
6. The Board also expressed its annoyance on GIGL for going ahead with

expansion of pipeline without PNGRB’s approval. However, considering all
aspects and current status of the pipeline, the Board approved the proposal for
authorizing expansion of MBPL by laying a new line with the condition that if
the gas is supplied in the reverse direction in MBPL to Gujarat customers (i.e
from Pali towards Palanpur instead of flowing towards Bhatinda) then in such
case, the transportation tariff will be lower of the following: -

(1) Calculated based on the quoted tariff for MBPL by following actual
path of gas flow, and

(i1) Tariff derived by considering 190 km Tie-in connectivity from RDG
Barmer to GSPL’s Gujarat High Pressure network at Palanpur.

g 4 All other terms and conditions stipulated in T&C letter No.
Infra/PL/BID/MBPL/ 01/2011 dated 07.07.2011 shall remain same.

8. You are requested to acknowledge receipt of this letter as your acceptance
to the above-mentioned amendment.

Yours faithfully,
K YK@- | “V”'//w\g
(s ‘ 'Dg\w\
(K. Kittappa)

Joint Advisor (KK)

CC: Directors of shareholders of GIGL: With request for regular monitoring of
the project for timely completion




