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PNGRB/Monitoring/3/PPPL-EPMIA/(1)/2016 (E-4173) 20" August 2025

To,
Shri A. M. Rao

Managing Director
IMC Limited

“NEELADRI”, 15t Floor, No. 9,
Cenotaph Road, Alwarpet, Chennai — 600 018

Subject: Extension of completion schedule for Laying, Building, Operating or
expanding Petroleum and Petroleum Product Pipeline along the route of
Ennore Port to Manali Industrial Area (Chennai, Tamilnadu) authorized
to IMC Limited (IMC) [Bid No BID/PPL/07/2015/1/EPMIAPL]

Sir,

This is with reference to your letters dated 10.06.2025, 02.05.2025, and
14.04.2025, seeking an extension of completion schedule, on the above subject
matter.

2 As you would be aware, through letter no. Infra/PL/PPL/BID/EPMIAPL
/01/2015, dated 18.12.2015, IMC Ltd. was authorized to lay, build, operate, or
expand a petroleum and petroleum products pipeline along the route of Ennore Port
to Manali Industrial Area, under Regulation 5 of the Petroleum and Natural Gas
Regulatory Board (Authorizing Entities to Lay, Build, Operate or Expand
Petroleum and Petroleum Products Pipelines) Regulations, 2010. This authorization

stipulated a completion period of thirty-six months from the authorization date.

3. The submission of IMC regarding non achievement of pipeline project due to
1) change in diameter of pipeline; 2) Dispatch & Receipt terminals; 3) Transfer of
Authorization and 4) Pending PESO application approval for pipeline are noted by
the Board.

4.  For the record, please note that pursuant to request made by you earlier;
vide letter reference no. PNGRB/Monitoring/3/PPPL-EPMIA/(1)/2016, dated
20.08.2019, the Board approved the extension of completion schedule for laying,

building, operating or expanding the subject pipeline up to 31.07.2020, contingent

to certain conditions (First extension).



5. Based on the subsequent development after first extension and in response to
your requests as outlined in the correspondences dated 10.06.2025, 02.05.2025, and
14.04.2025, along with the unconditional encashment of the performance bank
guarantee; the Board has thoroughly considered your request and taking into
account the public interest and overall development of the sector, the Board has
now granted extension of the completion schedule, thereby extending the deadline
to 31.12.2025 (Second Extension). All other terms and conditions of authorization

shall remain the same.

6. The present extension is granted to complete the pipeline failing which action

may be initiated as per relevant regulations.
7. The receipt of this letter may please be acknowledged.
Yours faithfully
e
(Anjan Kumar Mishra)
Secretary



