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To

Shri K Narender Babu

Chief Executive Officer

Kochi Salem Pipeline Private Limited
Malayil Majesty Building, Room No: 174-G
Second Floor, Near Railway Overbridge,
Refinery Road Tripunithura.

Ernakulum — 682 301, Kerala

Subject: Extension of time period for laving, building. operating or expanding
Liquified Petroleum Gas (LPG) pipeline along the route of Kochi (Kerala) -
Coimbatore (Tamil Nadu)- Erode (Tamil Nadu) to Salem (Tamil Nadu)
authorized to Kochi Salem Pipeline Private Limited (KSPPL) under the
Petroleum and Natural Gas Regulatory Board (Authorizing Entities to Lay
Build, Operate or Expand Petroleum and Petroleum Products Pipelines)

Regulations, 2010.

This is with reference to your letter ref. no. KSPPL/PROJ/2025/60 dated
12.07.2025, seeking an extension of the completion schedule on the above subject
matter.

2. As you would be aware, through letter tet. no.
Infra/PL/PPL/BID/KCSPL/01/2014, dated 26.02.2014. consortium of Bharat
Petroleum Corporation Limited (BPCL) and Indian Oil Corporation Limited (IOCL)
was granted Authorization under Regulation 5 of the PNGRB (Authorizing Entities to
Lay, Build., Operate or Expand Petroleum and Petroleum Products Pipelines)
Regulations, 2010 (PPPL Authorization Regulations), for laying, building, operating, or
expanding the Kochi-Coimbatore-Erode-Salem PG Pipeline (KCESPL). The said
authorization was subsequently amended in favour of Kochi Salem Pipeline Private
Limited (hereinafter referred as "KSPPL") vide letter dated 02.08.2016. This
authorization stipulated a completion period of thirty-six months from the date of
authorization.

& Previously, three extensions were granted to KSPPL. as documented in letters
dated 11.06.2019, 01.04.2022 and 20.09.2024, subject to specific conditions.

4. Based on subsequent development since the last extension and in response to
your request outlined vide letter dated 12.07.2025, the Board has thoroughly considered
your request and taking into account the public interest and overall development of the
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sector, the Board has now granted an extension of the completion schedule, thereby
extending the deadline up to 31.03.2026 (Fourth Extension).

3. Considering significant time elapsed since the grant of authorization: no further
extension will be considered beyond 31.03.2026. Failure to comply by this date may
result into initiation of appropriate action under the provisions of the PNGRB Act, 2006,
and extant regulations.

6. All other terms and conditions of authorization shall remain the same.

7. The receipt of this letter may kindly be acknowledged. This issues with the
approval of competent authority.

Yours faithfully

4

(3 1y
(Anjan Kumar Mishra)
Secretary
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