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Petroleum and Natural Gas Regulatory Board
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PNGRB E-400, Fourth Floor, Tower E, World Trade Centre, Nauroji Nagar, New Delhi — 110029

PNGRB/Monitoring/3/PPPL-KCESPL/(2)/2014(E-4426) 06" October 2026

To

Shri K Narender Babu

Chief Executive Officer

Kochi Salem Pipeline Private Limited

Malayil Majesty Building, Room No: 174-G

Second Floor, Near Railway Overbridge,

Refinery Road Tripunithura, Ernakulum-682 301, Kerala

Subject: Extension of time period for completion of Kochi Coimbatore Erode Salem
(KCESPL) authorized to Kochi Salem Pipeline Private Limited (KSPPL).

This is with reference to your letter dated 04.05.2026, seeking an extension of the
completion schedule on the above subject matter.

2. Consortium of Bharat Petroleum Corporation Limited (BPCL) and Indian Oil
Corporation Limited (IOCL) was granted Authorization under Regulation 5 of the PNGRB
(Authorizing Entities to Lay, Build, Operate or Expand Petroleum and Petroleum Products
Pipelines) Regulations, 2010 (PPPL Authorization Recgulations), for laying, building,
operating, or expanding the Kochi-Coimbatore-Erode-Salem LPG Pipeline (KCESPL) vide
letter dated 26.02.2014. The said authorization was subsequently amended in favour of Kochi
Salem Pipeline Private Limited (KSPPL) vide letter dated 02.08.2016. This authorization
stipulated a completion period of thirty-six months from the date of authorization.

3. Board has noted that despite grant of multiple extensions, the project has not achieved
full physical completion, resulting in delay of intended benefits to consumers. In the present
times of LPG crisis, the delay in this pipeline has deprived the nation of efficient supply of
LPG to bottling plants/consumers. KSPPL has failed to meet assurances given repeatedly to
the PNGBB on completion timelines. The Board has viewed this seriously.

4. In view of your submissions, the Board has thoroughly considered your request and
taking into account the public interest and overall development of the sector, has accorded the
approval for extension of completion schedule for laying, building, operating, or expanding of
KCESL Project upto 31.12.2026 (Sixth Extension).

25 No further extension shall be considered beyond 31.12.2026 failing which appropriate
action may be initiated in accordance with the relevant regulations.
6. All other terms and conditions of the authorization shall remain the same.
7. The receipt of this letter may kindly be acknowledged.
Yours faithfully,
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(Anjan Kumar Mishra)
Secretary



