



पेट्रोलियम एवं प्राकृतिक गैस विनियामक बोर्ड  
Petroleum and Natural Gas Regulatory Board

पी एन जी आर बी  
PNGRB

ई-400, चतुर्थ तल, टॉवर ई, वर्ल्ड ट्रेड सेंटर, नौरोजी नगर, नई दिल्ली - 110029

E-400, Fourth Floor, Tower E, World Trade Centre, Nauroji Nagar, New Delhi – 110029

PNGRB/Monitoring/2/PPPL-JNPL/(1)/202 (E-4214)

02<sup>nd</sup> March 2026

To

**Shri Shailesh Tiwari**

**Executive Director (In-charge)**

Indian Oil Corporation Limited (IOCL)

Pipelines Division Head Office, A-1, Udyog Marg,

Sector-1, Noida - 201301, Uttar Pradesh

**Subject:** Extension of time period for completion of Jawaharlal Nehru Port Trust (JNPT) to Navi Mumbai International Airport (ATF) Pipeline authorized to Indian Oil Corporation Limited (IOCL)

This is with reference to your letter dated 25.11.2025, seeking an extension of completion schedule, on the above subject.

2. IOCL was authorized to lay, build, operate or expand Jawaharlal Nehru Port Trust (JNPT) to Navi Mumbai International Airport (NMIA) Petroleum and Petroleum Product (ATF) Pipeline to Indian Oil Corporation Limited (IOCL) under Regulation 5 of PNGRB ( Authorizing Entities to lay , build , operate or expand Petroleum and Petroleum Products Pipelines ) Regulations , 2010 vide letter dated 22.08.2022.

3. This Authorization stipulated a completion period of thirty-six months from the authorization date.

4. In view of your submissions vide letter dated 25.11.2025, the Board has thoroughly considered your request and taking into account the public interest and overall development of the sector, the Board has now granted extension of the completion schedule, thereby extending the deadline upto **31.03.2026** (second Extension).

5. The present extension is granted to complete the pipeline failing which action may be initiated as per relevant regulation.

6. All other terms and conditions of authorization shall remain the same.

7. The receipt of this letter may be please acknowledged.

Yours faithfully,

(Anjan Kumar Mishra)

Secretary