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Petroleum and Natural Gas Regulatory Board
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Qeshamdt E-400, 4th floor, NBCC WTC, Nauroji Nagar, New Delhi — 110029

PNGRB 519 . /Phone No. 011-24060151 , 3-0 /E-mail: contact@pngrb.gov.in
PNGRB/Monitoring/2/NGPL-HPGGG/(3)/2018 23" October, 2025

To

Shri Milind Torawane, IAS

Joint Managing Director

Gujrat State Petronet Limited

GSPL Bhawan, South Wing, Plot No. E-18,
GIDC Electronic Estate, Near K-7 Circle,
Sector-26, Gandhinagar — 382 028, Gujarat

Subject: Extension of time period for completion of Jamnagar Dwarka spurline
authorised to Gujarat State Petronet Limited (GSPL).

This is with reference to your letters dated 20.08.2025, seeking an extension of
completion schedule, on the above subject matter.

2. PNGRB granted authorization to GSPL to lay a spurline from Jamnagar to
Dwarka ( Gujarat ), under Regulation 21 (3) of PNGRB (Authorizing Entities to Lay,
Build, Operate or Expand Natural Gas Pipelines ) Regulations, 2008 vide letter
dated 19.08.2021.

3. This authorization stipulated a completion period of thirty-six months from the
authorization date.

4. In view of your submissions vide letter dated 20.08.2025 . the Board has
thoroughly considered your request and taking into account the public interest and
overall development of the sector, the Board has now granted extension of the

completion schedule, of the spurline till 31.10.2026.

5. The present extension is granted to complete the pipeline failing which action
may be initiated as per relevant regulations.

6. All other terms and conditions of Authorisation shall remain the same.
e The receipt of this letter may be please acknowledged.
Yours faithfully

(Anjan Kumar Mishra)
Secretary



