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To

Shri Milind Torawane, IAS

Director

GSPL India Gasnet Limited (GIGL)
GSPL Bhawan, South Wing, Plot No. E-18,
GIDC Electronic Estate, Near K-7 Circle,
Sector-26, Gandhinagar — 382 028, Gujarat
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Subject: Extension of time period for completion of Mehsana Bhatinda Natural Gas
Pipeline authorised to GSPL India Gasnet Limited (GIGL)

This is with reference to your letter dated 17.06.2025, seeking an extension of
completion schedule, on the above subject matter.

2. PNGRB has granted authorisation to Gujarat State Petronet Limited (GSPL) for
development of Mehsana - Bhatinda Natural Gas Pipeline (MBPL) on 07.07.2011 under
the provision of Regulation 5 of PNGRB (Authorising Entities to Lay, Build, Operate
or Expand Natural Gas Pipelines) Regulations, 2008 (NGPL Authorisation
Regulations). Subsequently, PNGRB vide letter dated 31.05.2012 amended
Authorisation of MBPL in favour of GSPL India Gasnet Limited (GIGL).

3. This authorization stipulated a completion period of Thirty six months from the
authorization date.

4. In view of your submissions vide letter dated 17.06.2025, the Board has
thoroughly considered your request and taking into account the public interest and
overall development of the sector, the Board has now granted extension of the
completion schedule, thereby extending the deadline upto 30.06.2026 (Seventh
Extension).

5. The present extension is granted to complete the pipeline failing which action may
be initiated as per relevant regulations.

6.  All other terms and conditions of authorization shall remain the same.
7. The receipt of this letter may be please acknowledged.

Yours faithfully
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(Anjan Kumar Mishra)
Secretary



