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PNGRB/Monitoring/2/NGPL-JHBDPL/(2)/2019 (E-3817) 12" November 2025
To

Shri S K Gupta

Chairman & Managing Director
GAIL (India) Limited

GAIL Bhawan, 16, Bhikaji Cama Place,
R. K. Puram, New Delhi — 110066

Subject: Extension of time period for completion of Jagdishpur-Haldia-Bokaro-
Dhamra, Barauni-Guwahati and Dhamra-Haldia Natural Gas Pipeline
authorized to GAIL (India) Limited.

This is with reference to your letter dated 15.07.2025, seeking an extension
of completion schedule, on the above subject matter.

2. PNGRB has accepted Central Govt authorization to GAIL (India) Limited
for development of Jagdishpur — Haldia — Bokaro — Dhamra, Barauni — Guwahati
and Dhamra — Haldia Natural Gas Pipeline on 29.01.2018 under the provision of
Regulation 17 of PNGRB (Authorizing Entities to Lay, Build, Operate or Expand
Natural Gas Pipelines) Regulations, 2008 (NGPL Authorization Regulations)
vide letter dated 29.01.2018. Subsequently, PNGRB vide letter dated 07.09.2018
approved GAIL to lay Barauni-Guwahati Natural Gas Pipeline (BGPL) as an
integral part of JHBDPL. Further, PNGRB vide letter dated 08.11.2019 accepted
the expansion of JHBDPL from Dhamra to Paradip and Dhamra to Haldia under
regulation 12(2) of NGPL Authorization Regulations.

3. This authorization stipulated a completion period of Thirty six months from
the date of authorization.

4. In view of your submissions vide letter dated 15.07.2025, the Board has
thoroughly considered your request and taking into account the public interest
and overall development of the sector, the Board has now granted extension of
the completion schedule, thereby extending the deadline upto 31.12.2025
(Seventh Extension). Further, escalation of project cost, if any, would not be
considered as the project cost has been approved by Cabinet Committee.

5. No further extension shall be considered bevond 31.12.2025, failing which
appropriate action may be initiated in accordance with the relevant regulations.
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6. All other terms and conditions of authorization shall remain the same.

7.  The receipt of this letter may be please acknowledged.

Yours faithfully

Yo

Anjan Kumar Mishra
Secretary
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