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Petroleum and Natural Gas Regulatory Board

$-400, 9 7, TTEIRIN Saegdifl, FRIST TR, 78 el 110029
SroTaRaRd E-400, 4th floor, NBCC WTC, Nauroji Nagar, New Delhi — 110029

PNGRB B 9./Phone No. 011-23457700, éﬁﬁ /E-mail: contact@pngrb.gov.in
PNGRB/Monitoring/2/NGPL-MNJPL/(1)/2020 (E-1709) 26" November 2025

To

Shri S K Gupta

Chairman & Managing Director
GAIL (India) Limited

GAIL Bhawan, 16, Bhikaji Kama Place,
R. K. Puram, New Delhi- 110066

Subject: Extension of time period for completion of Mumbai-Nagpur-Jharsuguda
Natural Gas Pipeline (MNJPL) authorized to GAIL (India) Limited (GAIL)

This is with reference to your letter dated 15.10.2025, seeking an extension of
completion schedule, on the above subject matter.

2. PNGRB granted authorization to Gail (India) Ltd for laying, building, operating or
expansion of natural gas pipeline along the route of Mumbai Nagpur J harsuguda, as per
PNGRB (Authorizing Entities to Lay, Build, Operate or Expand Natural Gas Pipelines)
Regulations, 2008 vide letter dated 15.05.2020.

3. This authorization stipulates a completion period of Thirty six months from the
authorization date.

4. In view of your submission vide letter dated 15.10.2025, the Board has thoroughly
considered your request and taking into account public interest and overall development
of the sector, the Board has now granted extension of the completion schedule, thereby
extending the deadline upto 31.12.2025 (Sixth Extension).

5. No further extension shall be considered beyond 31.12.2025, failing which
appropriate action may be initiated in accordance with the relevant regulations.

6. All other terms and conditions of authorization shall remain the same.

7.  The receipt of this letter may be please acknowledged.

Yours faithfully

(Anjan Kumar Mishra)
Secretary



