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To

Andhra Pradesh Gas Distribution Limited

(Kind Attn.: Shri G Varatharajan, Managing Director)
D. No. 13-1-51, 2" Floor, above Oriental Bank,

Surya Rao Peta main Road, Kakinada-533001

Subject: Extension of time period of authorization for Kakinada-Srikakulam
Natural Gas Pipeline (KSPL) authorized to Andhra Pradesh Gas
Distribution Corporation Limited (APGDC)

Sir,
This is with reference to APGDC vide letters dated 31.07.2020 &

14.10.2020 and GAIL (India) Limited vide letter dated 06.10.2020 on the above
subject.

2. In this regard, the undersigned is directed to convey the approval of the
Board for extension of completion schedule for laying, building, operating or
expanding of Kakinada-Vishakhapatnam section and Vishakhapatnam-
Srikakulam section of Kakinada-Srikakulam Natural Gas Pipeline (KSPL) till
June, 2021 and June, 2022 respectively.

3. In the above approval, it is informed that time extension for completion of
KSPL project is granted 12 months on account of COVID-19 pandemic and
various reasons quoted by APGDC for delay in completion of the pipeline project.

4. It is further noted that the above approval is subject to regular quarterly
review of the project by APGDC’s Board of Directors, and sharing of the agenda
note and minutes of the Board meeting with PNGRB. All other terms and
condition of authorization shall remain the same.

5. The receipt of this letter may please be acknowledged.
Yours faithfully,

(U. S. Sahay)

Deputy Adviser (M)



