7 ueiferaw U urefae 19 fafyams ars
{) Petroleum and Natural Gas Regulatory Board

Y 3400, TG I, TSTRG Segetefl, RIsft R, 7 Foeeht -110029

enaus  E-400, 4% Floor, NBCC WTC, Nauroji Nagar, New Delhi — 110029

PNGRB/Monitoring/3/PPPL-KGPL/(1)/2019 30" June, 2025

To

Shri Shyamanand Jha

Chief Executive Officer

IHB Limited

9" Floor, Bharat Petroleum Corporation Limited
A-5 & 6, Sector — 1, Noida,

Pin—201 301, Uttar Pradesh

Subject: Extension of time period for completion of Kandla-Gorakhpur Petroleum
and Petroleum Product (I.PG) Pipeline authorized to IHB Limited.

Sir,

This is with reference to your letter dated 21.03.2025 on the above mentioned
subject.
2. In this regard, the undersigned is directed to convey the approval of the Board

for extension of completion schedule for laying. building, operating or expanding of
Kandla-Gorakhpur Petroleum and = Petroleum Product (LPG) Pipeline upto
31° December 2025 subject to the section wise commissioning as detailed below.

a) LPG injection from Kandla to start by 2nd week of June 2025 and all the
bottling plants upto Gorakhpur to be completed by September, 2025.
b) LPG Injection in Dahej to Dumad section to commence by September 2025.

¢) LPG injection in Pipavav to Dumad Section to commence by December

2025.
3. All other terms and conditions of authorization shall remain the same.
4, The receipt of this letter may be please acknowledged.

Yours faithfully,

(Anjan Kumar Mishra)
Secretary



