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To

Shri Arvind Kumar

Director (Refineries) and holding additional charge of Director (Pipelines)
Indian Oil Corporation Limited (IOCL)

Pipelines Division Head Office, A-1, Udyog Marg,

Sector-1, Noida - 201301, Uttar Pradesh

Subject: Extension of time period for completion of Jawaharlal Nehru Port Trust
(JNPT) to Navi Mumbai International Airport (ATF) Pipeline authorized to
Indian Oil Corporation Limited (IOCL)

This is with reference to your letter dated 10.07.2025, seeking an extension of
completion schedule, on the above subject.
2, IOCL was authorized to lay, build, operate or expand Jawaharlal Nehru Port
Trust (JNPT) to Navi Mumbai International Airport (NMIA) Petroleum and Petroleum
Product (ATF) Pipeline to Indian Oil Corporation Limited (IOCL) under Regulation 5
of PNGRB (Authorizing Entities to lay, build, operate or expand Petroleum and
Petroleum Products Pipelines) Regulations, 2010 vide letter dated 22.08.2022.
3 This Authorization stipulated a completion period of thirty-six months from the
authorization date.
4. In view of your submissions vide letter dated 10.07.2025, the Board has
thoroughly considered your request and taking into account the public interest and
overall development of the sector, the Board has now granted extension of the
completion schedule, thereby extending the deadline upto 31.12.2025 (First Extension).
3. No further extension shall be considered beyond 31.12.2025 failing which
appropriate action may be initiated in accordance with the relevant regulations.

6. All other terms and conditions of authorization shall remain the same.

fa The receipt of this letter may be please acknowledged.

Yours faithfully
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(Anjan Kumar Mishra)
Secretary



