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PNGRB E-400, Fourth Floor, Tower E, World Trade Centre, Nauroji Nagar, New Delhi — 110029
File No. PNGRB/Monitoring/3/PPPL-KHPL/(1)/2020 05™ February 2026
To,

Shri Biju Gopinath

Executive Director (Pipelines)

Bharat Petroleum Corporation Limited,
Bharat Bhavan, 4 and 6 Currimbhoy Road,
Ballard Estate, P.B. No. 688,

Mumbai, Maharashtra 400 001

Subject: Extension of time period for completion of Krishnapattinam Hyderabad
Petroleum Product Pipeline (KHPL) authorized to Bharat Petroleum
Corporation Limited (BPCL)

This is with reference to the review meeting held on 23.12.2025.
2. Bharat Petroleum Corporation Limited (BPCL) was granted Authorization under
Regulation 5 of the PNGRB Regulations, (Authorizing Entities to Lay, Build, Operate
or Expand Petroleum and Petroleum Product Pipelines) Regulations, 2010 (PPPL
Authorisation Regulations) for laying, building, operating or expanding
Krishnapattinam Hyderabad (KHPL) on 17.03.2020.
3. This authorization stipulated a completion period of thirty-six months from the date
of authorization.
4. Based on the submission during the review meeting held on 23.12.2025; the Board
has thoroughly considered your request and taking into account public interest and
overall development of the sector, the Board has now granted extension of the
completion schedule, thereby extending the deadline upto 31.01.2026 (Third
Extension).
5. No further extension shall be considered beyond 31.01.2026 failing which
appropriate action may be initiated in accordance with the relevant regulations.

6. All other terms and conditions of the authorization shall remain the same.
7. The receipt of this letter may kindly be acknowledged.
Yours faithfully

[a}

(Anjan Kumar Mishra)
Secretary
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