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To

Shri Amiya Behera

Chief Executive Officer

ITHB Limited

9th Floor, Bharat Petroleum Corporation Limited
A-5 & 6, Sector - 1, Noida,

Pin-201 301, Uttar Pradesh

Subject: Extension of time period for completion of Kandla-Gorakhpur Petroleum and
Petroleum Product (LPG) Pipeline authorized to IHB Limited

This is with reference to your letter dated 02.03.2026, seeking an extension of
completion schedule, on the above subject matter.

2. PNGRB had granted authorization to [HB [.td (IHB) for laying, building,
operating or expanding Kandla Gorakhpur Petroleum and Petroleum Product (LPG)
Pipeline (KGPL) authorized on 31.12.2018 under Regulation 5 of PNGRB Regulations,
(Authorizing Entities to Lay, Build, Operate or Expand Petroleum and Petroleum
Products Pipelines) Regulations, 2010. This authorization stipulated a completion
period of thirty-six months from the authorization date.

3. It may be noted that, to date, six extensions have been granted to IHB Limited
for the KGPL project, as conveyed vide letters dated 18.08.2021, 13.01.2023,
05.01.2024, 12.08.2024, 28.01.2025 and 30.06.2025.

< Based on the subsequent development since the last extension and in response to
your request as outlined vide letter dated 02.03.2026, Board has thoroughly considered
your request and taking into account public interest and overall development of the
sector, the Board has now granted extension of the completion schedule, thereby
extending the deadline upto 30.06.2026 (Seventh Extension).

5. All other terms and conditions of authorization shall remain the same and no
further extension will be considered beyond 30.06.2026, failing which, appropriate
action may be initiated in accordance with the relevant provisions of the PNGRB Act,
2006, and extant regulations.
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6. The receipt of this letter may be please acknowledged. This issues with the
approval of competent authority.

Yours faithfully,
O

(Anjan Kumar Mishra)
Secretary
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